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Meeting Minutes Transmittal

CENTRAL WASTE COMPLEX
Project Managers Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m.

v

SGTT
The undersigned indicate by their signatures that these meeting min

reflect the actual occurrences of the above-dated Project Managers

Meeting.

/ / a@—Q(//” Date: __/26/9%
Ted A.‘Ncb]eyé£gfg§ﬁﬂnnager, for Laura Cusack, Project Managgr, °

Washington St artment of Ecology

%/j/%/ Date: ///ﬁ/g’7

Fred A. Ruck TIA," Contfactor Representative, FDH
(Represented by Anthony G. Miskho, FDH)

ézﬁzé_/__’ﬂ Date: ///{ 97
niel G. Saueressig, Perm}}t1ng Representative, RFSH/ {

Central Waste Complex, RFSH Concurrence

Date: {// 5/?7

5t M. McP 'epresen ative, RFSH
(Represented by Brett M. Barnes, RFSH)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda )
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items



Attachment 1

CENTRAL WASTE COMPLEX

Project Managers Meeting
2440 Stevens Center Place, Room 2200

Richiand, Washington
December 11, 1996

3:00 p.m. to 4:00 p.m.

AGENDA

PREVIOUS MEETING MINUTES

PROGRAM STATUS

. Phase V - Project W-112 Status (R. Ames - RFSH)

PERMIT APPLICATION STATUS

. Part B NOD Workshop Schedule (D. Saueressig- RFSH)

GENERAL TOPICS

. Past Action Items

3-21-96:3

5-31-96:2

11-12-96:1

11-12-96:2

Check to see if there is some type of _

quantifiable criteria by which CWC personne1

determine whether a spill is major or minor.
ACTION: Mr. Miskho

OPEN

RFSH will provide Ecology (T. Wooley) the

comparison between the unit specific BEP versus

the Hanford Contingency Plan(s) at the next PMM.
ACTION: My. Miskho

OPEN

Mr. Wooley (Ecology) will provide Mr. McKarns

(DOE-RL), Mr. Saueressig (RFSH) and Mr. Miskho

(FDH) an outline of the detail he is requesting

to be included in the Building Emergency Plan.
ACTION: Mr. Wooley

OPEN
Mr. Miskho will determine a course of action in
an effort to provide a Building Emergency Plan
to meet Ecology's approval.

ACTION: Mr. Miskho

OPEN
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+ New Action Items
SCHEDULE NEXT MEETING
e Tentative Date

* Proposed Topics



Attachment 2

CENTRAL WASTE COMPLEX
Project Managers Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

PREVIOUS MEETING MINUTES

The November 12, 1996 Project Manager Meeting (PMM) minutes were
approved.

PROGRAM STATUS

Phase V - Project W-112 Status

Mr. D. Saueressig (RFSH) provided a status on Project W-112.
Construction has been completed, and the readiness review is being
conducted. When the interim safety basis (ISB) is approved by DOE-
RL, waste management operations will commence. The start-up date is
scheduled for June 1997; however, the project is ahead of schedule
and might start up by April 1997,

PERMIT APPLICATION STATUS

Part B NOD Workshop Schedule

Mr. Saueressig stated that RFSH is working to the Part B NOD workshop
schedule which was previously provided fo Ecolegy. The Part B permit
application is in concurrent DOE-RL/PHMC review, and will be _
transmitted to Ecology in mid-January 1997. Mr. T. Wooley (Ecology)
asked if RFSH was accepting comments regarding the NOD workshop
schedule. Mr. Saueressig responded that RFSH would accept comments.
Mr. Wooley inquired about RFSH's process for revising the NOD -
workshop schedule. Mr. Saueressig stated that RFSH started from the
date that the CWC Part B permit application is scheduled for
incorporation into Hanford Permit Modification Cycle "D" (July 1998),
and developed the NOD workshop schedule back from that date.
According to the schedule, a certified Part B permit application will
be submitted to Ecology in May 1998. Mr. Wooley indicated that the
schedule was satisfactory.



4.

GENERAL TOPICS

Past Action Items 3

3-21-96:2, Check to see if there is some type of quantifiable
criteria by which CWC personnel determine whether a spill is major or
minor.

At the request of Mr. Wooley, this action item was reworded to
provide clarification.

Mr. Wooley expressed a concern that there were occurrences on site
when the contingency plan should have been implemented and was not,
possibly because of the reporting requirements. Mr. Wooley also
expressed his concern that it was not clear when the Building
Emergency Plan (BEP) is implemented and what triggers implementation,
and that there were several documents which made it confusing what
procedure to follow.

Mr. R. Bowman (RFSH) asked Mr. Wooley if he viewed the identification
of a major or minor spill as determining whether or not the
contingency plan is implemented. Mr. Wooley responded that this was
the jssue. Mr. T. Miskho (FDH) stated that identification of major
and minor spills and implementation of the contingency plan are not
synonymous issues, and that implementation of the contingency plan is
determined on a case-by-case basis by the emergency coordinator. Mr.
Miskho noted that there are instances in which a major sp111 can be
handled within the TSD unit without 1mp1ement1ng the cont1ngency
plan. Mr. Wooley added that Ecology is researching this issue in an
effort to determine when the contingency plan should be implemented.

My. Miskho referred to the definition of a RCRA emergency: “the
emergency coordinator determines that the facility has had a release,
fire or explosion which could threaten human health or the
environment." Mr. L. Sutton (DYN) stated that the contingency p1an
reiterates the RCRA emergency definition, and that is the point when
the contingency plan is implemented. Mr. Sutton explained that
information distinguishing between major and minor spill is to assist
the TSD unit in deciding whether it can handle the spilil or outside
assistance is needed, and implementation of the cont1ngency plan is
not addressed in a spill response. :

Mr. Miskho referred to a section from the permiit application guidance
document that states: "Describe when the contingency plan will be
implemented to respond to emergency circumstances. An emergency
circumstance includes a fire or unplanned, sudden or nonsudden
release of dangerous waste, dangerous waste constituents to the air,
surface, soil or groundwater."” Mr. Miskho suggested that the
contingency plan could be implemented in each of those situations if
the 15-day occurrence reporit requirement could be met via the
requirement of the 10-day occurrence notification to Ecology.

Mr. Wooley responded that Ecology has discussed the 15-day report and
10-day notification issue and concluded that foregoing the 15-day
report may be a reasonable approach.
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A brief discussion was held regarding Mr. Wooley's reference to
incidents when the contingency plan was not implemented and should
have been. Mr. Wooley indicated that Mr. B. Wilson (Ecology) would
be the point of contact to clarify the issue.

Mr. C. Lansing (DYN) suggested that Mr. Wooley attend an emergency
exercise at CWC in an effort to understand how the system works.

Mr. B. Barnes (RFSH) took an action to set up a time for Mr. Wooley
to observe an emergency exercise.

Mr. T. McKarns (DOE-RL) requested that this discussion be deferred
until Ecology provides a guideline (see action item 11-12-96:1).

5-31-96:2, RFSH will provide Ecology (T. Wooley) the comparison
between the unit specific BEP versus the Hanford Contingency Plan(s)
at the next PMM.

Mr. Miskho stated that scheduling a meeting is on hold until a path
forward can be established to close out the action items regarding
the BEP. This action item was left open.

11-12-96:1, Mr. Wooley (EcoTlogy) will provide Mr. McKarns (DOE-RL),
Mr. Saueressig (RFSH), and Mr. Miskho (FDH) an outline of the detail
he is requesting to be included in the Building Emergency Plan.

This action item was left open.

11-12-96:2, Mr. Miskho (FDH) will determine a course of action in an
effort to provide a Building Emergency Plan to meet Ecology's
approval. _
This action item wiTll remain open pending receipt of Ecology's
guidance.

New Action Items
There was one new action item: 1) Mr. B. Barnes (RFSH) will

estabTish a time for Mr. T. Wooley (Ecology) to observe an emergency
exercise at CHWC. _

SCHEDULE NEXT MEETING

Tentative Date
The next PMM was scheduled for January 21, 1996.
Proposed Topics

Proposed topics may be forwarded to D. Saueressig. o




Attachment 3

CENTRAL WASTE COMPLEX
Project Managers Meeting

2440 Stevens Center Place, Room 2200

Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m.

Attendance List

Name Organization Phone #
Ted Wooley Ecology 736-3012
Mike Ciminera Dames & Moore 946-~-3681
Craig Lansing DYN 373-4308
Les Sutton DYN 373-2258
Kathy Knox Knox Court Reporting 946-5535
Dan Saueressig RFSH | 376-9739
Tony McKarns DOE-EAP 376-8981
Roger Bowman RFSH 376-4876
Brett Barnes RFSH 376-3640
B. R. Kenworthy DOE-WM 372-3459
Paul Macbeth Dames & Moore 372-2289
Tony Miskho FDH 376-7313
Clifford Stephan RFSH 373-1325
Rick Engelmann RFSH 376-7485




Action Ttem #

3-21-96:3

5-31-96:2

11-12-96:1

11-12-96:2

12-11-96:1

Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting
2440 Stevens Center Place, Room 2200
Richland, Washington

December 11, 1996
3:00 p.m. to 4:00 p.m,

Action Items

Descrigt%on

Check to see if there is some type of quantifiable criteria by
which CWC personnel determine whether a spill is major or

minor.
ACTION: Mr. T. Miskho (FDH)

0PEN

RFSH will provide Ecology (T. Wooley) the comparison between
the unit specific BEP versus the Hanford Contingency Plan(s) at
the next PMM. )

ACTION: Mr. T. Miskho (FDH)

OPEN

T. Wooley (Ecology) will provide T. McKarns (DOE-RL), D.
Saueressig (RFSH) and T. Miskho (FDH) an outline of the detail

he is requesting to be included in the Building Emergency Plan.
ACTION: Mr. T. Wooley (Ecology)

OPEN

T. Miskho will determine a course of action in an effort to

provide a Building Emergency Plan to meet Ecoiogy 3 approval
ACTION: Mr. T. Miskho (FDH)

OPEN

Mr. B. Barnes (RFSH) will establish a time for Mr. T. Wooley
(Ecology) to observe an emergency exercise at CWC.

ACTION: Mr. B. Barnes (RFSH)

OPEN



Distribution:

W. D. Adair FDH (H6-21)* -
R. R. Ames RFSH (T4-03)

L. D. Arnold FDH (B2-35)*

E. S. Aromi RFSH (T3-01)*

B. M. Barnes RFSH (T3-05)

R. C. Bowman RFSH (H6-24)*

B. J. Broomfield RFSH {T3-04)*

R. M. Carosino RL (A4-52)

C. E. Clark RL (Ab-15)*

R. R. Durfee RFSH (T4-04)* ‘
R. H. Engelmann RFSH (H6-26)*

E. G. Erpenbeck FDNW (G3-15)*

A. A. Garcia RFSH (T4-05)*

R. J. Giroir RFSH (T4-05)*

J. W. Golden FDH (N1-26)*

R. F. Guercia RL (§7-55)* .
R. M. Irwin RFSH (T4-03)* -
B. R. Kenworthy RL (S7-55)* .
P. J. Macbeth GSSC (R3-82)*

K. M. McDonald RFSH (T4-04)*

A. C. McKarns RL (A5-15) i
D. B. Powell, Jr. RFSH (T4-03)*

S. M. Price FDH (H6-23)*

D. G. Saueressig RFSH (H6-24) )
C. J. Stephan II RFSH (T0-06)*

H. T. Tilden II PNL (P7-79)

B. D. Williamson FDH (B3-15)*

J. A. Winterhalder RFSH (H6-21)*

T. A. YWooley Ecology (B5-18)

M. T. Yasdick RFSH (H6-10)*

RCRA Files RFSH (H6-23)

*ceiMail

ADMINISTRATIVE RECORD: Ceniral Waste Complex, TS-2-4 [Care of EDMC,
FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution 1ist to D. Saueressig, RFSH (H6 243}, (509)
376-9739
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